Handover (Stage) Form

Date / Time	**15/05/2025 08:35**
Contract	**Bacton CG Project**
Work Package Title:: **Shell Control Room Works**	
Drawings or Specifcation No:: **J240401-GEN-1211-1014/1015**	
Precise Limits Covered by this Certificate: **Works based on drawing submissions**	



14/05/2025



14/05/2025



14/05/2025

Handover (Stage) Form



14/05/2025




14/05/2025



14/05/2025



14/05/2025



14/05/2025



14/05/2025

Handover (Stage) Form



14/05/2025

MACKINNON CONSTRUCTION STATEMENT

We certify that the work package identified above is now at stage completion and ready for handover acceptance to the Client named below.

Signed by:
Stuart Dix 15/05/2025 14:44:53

STATEMENT

We have statisfied ourselves, by conducting appropriate reviews, that the works reflect a true record of the construction activities and are now completed and handed over to:

Client Name	**Orbital Oil & Gas UK Ltd**

Client Signature:
Nathaniel Aaron 15/05/2025 08:37:22

Handover (Stage) Form

Position:
Site superintendent