
Handover (Stage) Form

Date / Time	**16/07/2025 13:07**
Contract	**Bacton GQ Project**
Work Package Title:: **High level cable bridge**	
Drawings or Specifcation No:: **J240401-gen-1211-0009 f**	
Precise Limits Covered by this Certificate:	




16/07/2025




16/07/2025



16/07/2025



16/07/2025



16/07/2025

MACKINNON CONSTRUCTION STATEMENT

We certify that the work package identified above is now at stage completion and ready for handover acceptance to the Client named below.

Handover (Stage) Form

Signed by:


STATEMENT

We have statisfied ourselves, by conducting appropriate reviews, that the works reflect a true record of the construction activities and are now completed and handed over to:

Client Name	**Orbital Oil & Gas UK Ltd**

Client Signature:


Position:
Commercial Manager